Washington Stata
Department of Transportation

US 395/Ridgeline Drive - Construct Interchange

Project Information Project Milestones

As of Date: December 2020
Regional Admin: T. Trepanier

PIN: 5395040
Region: South Central
State Route: US 395

Current Status: Construction Legislative Districts: 08, 16

Project Description

The intersection of US 395 and Ridgeline Drive experiences congestion due to recent
development in this fast growing area of Kennewick, including a new high school and hospital.
This four-laned limited access highway connects I-82 with 1-182 through Pasco and Kennewick.
Heavy truck volumes and higher vehicle speeds make safe access at this intersection a
concern. This project will construct a new grade separated interchange to reduce congestion,
improve access, and reduce the of collisions.

Watch List Description

As of September 2020: This delay is in response to the Governor's COVID-19 stay at home
order, WSDOT directed a temporary construction suspension on most projects throughout the
state. In addition, this project has a potential cost increase due to design element changes and
the inclusion of city funded water line extension as well as the inclusion of utility relocations
(cable, fiber, gas, and electric) funded by reimbursable agreement.

Project Web Site: https://www.wsdot.wa.gov/projects/us395/ridgeline-drive/home

Milestone Original Date Current Date Status
Project Definition Complete
Preliminary Engineering Start
Environmental Complete
Right of Way Complete Q4 2020 Q32020 Early
Contract Advertisement Q4 2020 Q4 2020 On Schedule
Operationally Complete Q4 2021 Q4 2021 On Schedule

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $0 $0
Right of Way $0 $1,850 $1,850
Construction $0 $15,095 $17,487
Total $0 $16,945 $19,337
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $0 $0
Right of Way $0 $0 $0 $1,850 $1,850
Construction $0 $0 $4,337 | $13,150 $17,487
Total $0 $0 $4,337 | $15,000 $19,337
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